GLIFORMNIA ., CHANGE ORDER (CO) CO No.: 00082.1

TITLE: Additional Engineering Services — DATE: 05/31/2016
Supplemental - SR99 Project Limits

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
This supplemental change order adds the State Route (SR) 99 project limits to include additional engineering surveying

and utility potholing, as determined by the Authority, for design and construction services and adds additional funds for
this work. The original amount is hereby increased $100,000, from $100,000 to $200,000.

EXTRA WORK AT TIME AND MATERIALS:

This supplemental change order establishes an increased total allocation amount of $200,000. The contractor shall be
paid against a line item of $200,000 established under this supplemental change order.

The contractor shall notify the Authority when 75% of the allocated amount ($150,000) has been expended and shall
provide to the Authority a detailed estimate depicting the dollar amount required to complete the remaining work.

TIME ADJUSTMENT:

There will be no time adjustment by reason of this supplemental change order since the work involved does not affect the
controlling operation(s).

. Time
; Payment S~ . Unit
PCO ftern Description Quantity Unit Price Net Amount
0343 00001 Additional Englneering Services — 1.0 T&M $100,000.00  $100,000.00 0
Supplemental - SR88 Project Limits
Total: $100,000.00 0
Contractor California High Speed Rail Authority
Acceptance by S itted by Recommended by Approved by
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i Sped kot puanerity  CHANGE ORDER (CO) CO No.: 00082.1

TITLE: Additional Engineering Services - DATE: 05/31/2016
Supplemental - SR99 Project Limits

PROJECT: Construction Package No. 1 CONTRACT NO:HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, diract, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes. on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of pefjury {under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim Is
justified as to entitiement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented,

Subcontractor's Sworn Certification(s):

Attached as [indicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
_Acceptapee-by

Signm oroiect M Date
im Laing - Proj anager/Director é /
I;" " il

California High-Speed Rail Authority

Submltted by

Date
John C. Lee - D-B Oversight Manager % .
£3-if
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/ Slgn ure e
W W Hugo Mejia - Design & Construction Manager A /B 7 b

\./Approvat by ~
Signature Date

—tFerry-Ogle—Director-of Design-&-Genstruction—
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